

Valley Line West - MINUTES

Citizen Working Groups I & J
(Mid-87 and West 87)

Edmonton

Meeting # 12, March 15, 2022 7:00 P.M. to 8:30 P.M. | GOOGLE MEET

Members		Attendance
Zone "I"		
Andrea Kendall	Misericordia Hospital (AHS)	
Bill Mayou	Public at Large	
Christine Belter	Summerlea Community League	
Karen Merkel	Elmwood Community League	
Pam Winski	Public at Large	✓
Rusk Redmond	Summerlea Community League	✓
Sharon Quickfall	Thornclyff Community League	✓
Stephen Poole	West Meadowlark Community League	
Trevor Small	Misericordia Hospital (Covenant Health)	
Zone "J"		
Aaron Clark	Aldergrove Community League (alternate)	
Jasmine Allen	Belmead Community League	
Kelly Cromwell	Lewis Estates Community League	
Lorena Munteanu	Public at Large	
Mark Edey	Aldergrove Community League	
Maxime Belanger	Secord Community League	
Melvin Lacebal	Public at Large	✓
Paul Andrews	Rosenthal Community	
Rebecca Goldsack	Lewis Estates Community League	
Scott Sowinski	Melcor Developments (West Henday Promenade)	
Jack Stuempel	Community Relations Advisor (Facilitator)	✓
COE / MIP / Guests		
Brad Baumle	Construction Manager, Marigold Infrastructure Partners	✓
Brad Smid	Project Director, Valley Line LRT	✓
Danielle O'Brien	Valley Line LRT Communications & Engagement	✓
Ginny Kulak	Valley Line LRT Communications & Engagement	✓
Hazel Battad	Engineering Project Manager	✓
Jennifer Sheehan	Stakeholder Relations Lead, Marigold Infrastructure Partners	✓
Wade Wilson	Valley Line LRT Communications & Engagement	✓

	DISCUSSION ITEMS	ACTION BY:
1	Welcome & Introductions	
	<ul style="list-style-type: none"> Meeting participants introduced themselves. 	
2	Confirmation of Agenda	
	<ul style="list-style-type: none"> The agenda was adopted as circulated. 	
3	Previous Minutes	
	<ul style="list-style-type: none"> The minutes of the previous meeting were accepted as circulated. 	
4	Status of Action Items	
	<p>a) <u>Speaker on Transit Oriented Development</u> This item will carry forward, with the option of having a speaker from the City to present on this topic (as it relates to the new City Plan) at a future meeting.</p>	COE
5	Project Update (Marigold)	
	<p><u>Highlights included:</u></p> <ul style="list-style-type: none"> A review of the Marigold Infrastructure Partners (MIP) organization Marigold’s commitment to reduce disruption through alternative planning and scheduling, dust and noise mitigation and reducing impacts to traffic. Past and upcoming work Roadway construction and impacts Utility complexes Ongoing information sources, including local resident notifications, website and online construction notices <p>A copy of the MIP presentation accompanies these minutes.</p>	
6	Round Table	
	<ul style="list-style-type: none"> Coordination among projects: MIP assured there is ongoing coordination among multiple projects in the same area. Concern was expressed over vandalism at the temporary transit centre, and activities extending into Westgate mall. Commuters are observed traversing the fence to access 	COE

	<p>Westgate. The group was advised that this concern should be shared with ETS, and the City's team will do so as well.</p> <ul style="list-style-type: none">● There was a suggestion that open houses for communities on the alignment would be effective. MIP responded that there are plans to hold virtual information sessions.● There is frustration with changes to bus routes in the Thorncliff area. The City team will ask ETS to respond directly.	COE
7	Next Meeting	
	<ul style="list-style-type: none">● It was agreed that the next meeting should again be held as a joint session of Groups "I" and "J", with October 18, 2022 set as the target, again online.	

Notes by Ginny Kulak and Jack Stuempel