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South LRT Insurance and Damage Claims 
Process Review 

1. Introduction 
During and following the construction of the South LRT extension (SLRT) a number of 
homeowners filed property damage claims they associated with construction activity. 
News media reported that a number of claimants expressed dissatisfaction with the 
settlement process. With the ongoing expansion of the LRT system and potential for 
future claims the Office of the City Auditor (OCA) included an audit of the SLRT 
insurance and claims process as part of its 2012 Annual Work Plan. 

2. Background 
The SLRT is part of a comprehensive public transportation system that supports a 
sustainable, livable city. In December 2000, the City took out an insurance policy and 
included conditions in contractor agreements that transferred the financial risk for 
potential damage claims to an insurance company (insurer) and the contractors working 
on the project. The policy was taken out to cover SLRT construction activity for the 
period December 31, 2000 to December 31, 2010. 
 
We originally intended to determine if damage claims were managed in a fair and 
consistent manner. This required that the insurer provide us with information on their 
claim settlement process and settlement results. The response we received clearly 
stated they were unwilling to provide the OCA with the information required to assess 
the fairness of the claims process. Therefore, we focused our review on the City’s role 
in managing the SLRT claim process. The City’s role included three major activities: 
communications with residents living near the construction site, acquisition of insurance, 
and monitoring of the claims process. 

3. Objectives 
The objectives of this review were to determine whether: 

1. The claims handling process was transparent and clearly communicated to residents 
of affected communities, 

2. The City demonstrated responsible ownership in its management of the insurance 
and claims processes to minimize the financial and reputational risks, and 

3. There are opportunities to improve the process for future major construction 
projects. 
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4. Scope and Methodology 
This review was limited to an assessment of the City’s management of the insurance 
and claims processes associated with the wrap-up liability insurance policy which 
covers damage claims made by third parties such as those reported by the media. We 
did not undertake the review of individual claims and settlements. 

Two overarching principles used in our review are: 

 Responsible ownership – As the owner of the SLRT extension project the City needs 
to demonstrate it managed all processes associated with the project. This includes 
leading key processes and providing oversight of processes delegated or transferred 
to private service providers. Responsible ownership allows the City to demonstrate 
that needs were adequately defined; services were delivered effectively, efficiently 
and in a cost effective manner; and that desired outcomes were achieved. 

 Openness and transparency – The City’s reputation and citizens’ trust can only be 
maintained by operating in open and transparent ways. Citizens need to know the 
City is using tax dollars responsibly. They expect the City’s decisions and actions to 
be transparent. 

 
We interviewed City staff from the Law Branch and LRT Design and Construction 
Branch and reviewed documentation to determine the rationale and process adopted for 
insuring and managing SLRT insurance claims.  

5. Observations and Analysis 
The damage claims process applied for the SLRT project demonstrates strong support 
for protecting the City’s financial interest. However, our observations show that the 
insurance claims practices applied for the SLRT were not formally communicated to 
residents in the affected communities. The Administration needs to ensure processes 
and practices are open and transparent to protect the City’s reputation and maintain 
public trust. 
 
We identified three areas of improvement: 

1. Communications with Community Residents 

 Responsibility for communications resides jointly with the LRT Design and 
Construction Branch and Corporate Communications. 

2. Acquisition of Insurance 

 The Risk Management Office, Law Branch is responsible for defining the City’s 
insurance needs and communicating expectations to the insurer. 

3. Oversight of the Claims Process 

 Oversight to ensure the claims process is applied in a consistent and fair manner 
resides with the Risk Management Office, Law Branch. 
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 The Administration transferred the responsibility for assessing and settling claims 
to the insurer along with the financial risk when it took out the insurance. 

 
We noted that the Administration made a number of changes to their processes prior to 
this review, and made additional enhancements during this review to address issues 
they experienced on the SLRT project. The changes are highlighted in sections 5.2 and 
5.3. 

5.1. Communications with Community Residents 
We looked at the communications of claims process information conveyed to residents 
living near the SLRT construction site. Specifically we were looking for information that 
residents could use to prepare themselves in the event they needed to file a claim. 

Pre-construction Communications 
Prior to construction an engineering firm was hired by the LRT Design and Construction 
Branch to identify the properties that would be exposed to the greatest risk of damage 
and to complete a pre-inspection of the identified properties. Generally, the properties 
identified were adjoining the construction site. 
 
The inspection reports prepared by the engineering firm covered the exterior of the 
building and when permitted by the property owner the interior. These reports were 
maintained in the LRT Design and Construction Office. Some inspection reports show 
that the property owners refused this service.  
 
We were advised that copies of the reports were sent to the property owners. If a claim 
was made by the property owner, a copy of the pre-inspection report was sent to the 
Risk Management Office and the insurance adjuster acting for the insurer. 
 
We compared the listing of properties identified as at risk with the list of claims 
maintained by the Risk Management Office. In total, we were able to compare 47 
properties where full addresses were provided. Twelve of the claims were on the list of 
properties considered exposed to the greatest risk. The remaining 35 properties were 
not listed as at risk, many not being adjacent to the construction site. 
 
The only formal communications were to residents who received pre-inspection reports. 
There was no formal communication with other residents living near the construction 
site suggesting they take similar actions to document the condition of their property prior 
to construction. For the 35 properties not listed as at risk this would mean they may not 
have had the condition of their property documented prior to SLRT construction activity 
making it difficult to support a damage claim. 
 
There is no legal obligation for the City to provide residents with information on how to 
prepare themselves in the event they will need to file a claim. We noted that on July 1, 
2012 changes to the Alberta Insurance Act will come into effect. The changes are 
intended to strengthen consumer protection. Providing residents with information to 
prepare themselves in the event they need to file a claim strengthens their position and 
aligns with the intent of the new Act. 
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Ongoing Communications 
An extensive communication strategy was in place to keep residents informed on 
construction activities and overall project progress. The strategy included construction 
bulletins, quarterly newsletters, and a website that provided current information on the 
project. These channels provided residents with an email address and phone number 
(voice mail) to call if they had any questions. However, the communications did not 
provide information to prepare residents in the event they needed to file a damage 
claim. 
 
Effective communication on the claims process is necessary to minimized negative 
perceptions because: 

 Vibration damage claims stem from construction undertaken for the City. 

 The insurer is fully responsible for evaluating vibration damage claims.  

 Vibration damage claims are difficult to evaluate given various factors such as 
ground conditions and the age of homes. 

 
News reports portrayed the City's claims process as confusing, adversarial, unfair and 
stacked against claimants. We believe negative publicity generated by the media can 
impact the City’s reputation and erode public trust. 
 
To increase awareness of the claims process and reduce the risk of negative publicity 
the City should include the following information in its communication with residents: 

 Advice on how to prepare for construction activity (i.e., photographs to document 
pre-construction condition) and the criteria normally used to assess damage claims, 

 The phone number(s) of City staff who should be contacted if excessive vibrations 
are noticed to allow prompt action to be taken to minimize the potential for damage, 
and 

 Easy access to information on how and when to file a claim. 
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Recommendation 1 – Enhanced Communications 

The OCA recommends that the Manager of LRT Design and Construction, in 
conjunction with the Director of Risk Management and Corporate Communications, 
enhance the LRT communications strategy to provide residents with access to 
information on the claims process, including: 

 Preparing information that would assist them in the event a claim is required, 

 Contact information to minimize the potential for damage during construction, and 

 How and when to file a claim. 

Management Response and Action Plan 

Accepted 

Action Plan:  The City of Edmonton is committed to communicating effectively with 
residents and stakeholders on all projects and programs. Building on the 
recommendations of the City Auditor, the Administration is developing a comprehensive 
project communications strategy that will expand the scope of current practices to 
include updating project websites and other communications with affected stakeholders. 

Planned Implementation Date: June 2012 

Responsible Party: Manager of LRT Design and Construction, in conjunction with 
Corporate Communications and the Law Branch 

 
Recommendation 2 – Access to Claims Process Information 

The OCA recommends that the Director of Risk Management enhance the City’s 
website to provide easy access to information that informs residents on the damage 
claims process and criteria that may be used to assess a claim. 

Management Response and Action Plan 

Accepted 

Action Plan:  The City's website and the 311 contact centre are integral to the City's 
communication with residents and stakeholders. The Administration will review and 
update the protocols for the website and 311 contact centre to ensure that the insurance 
claims process is accessible for citizens. Administration will also determine if general 
guidelines for construction related claims can be added to the City's claims access 
channels. 

Planned Implementation Date: June 2012 

Responsible Party: Director of Risk Management 
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5.2. Acquisition of Insurance 

Standardization of Coverage 
Wrap-up liability insurance for the SLRT project was acquired in December 2000. This 
insurance is part of “project specific insurance” purchased by the City to cover 
contractors, consultants and other professionals working on major construction projects. 
This coverage replaces insurance policies that would have to be taken out by individual 
contractors and consultants if the City did not provide the coverage. The benefits 
identified for project specific insurance include: 

 Standardization of coverage for all contractors, consultants, and other professionals 
working on the project. This eliminates the risk of one or more contractors acquiring 
inadequate insurance. 

 A lower overall cost of insurance as an overhead to manage insurance is not added 
to individual contracts. 

 The claims process is simplified, requiring claimants to deal with only one insurer. 
This eliminates the risk of arguments on who is responsible for the damage and 
which insurer is responsible for settling a claim. 

 
The SLRT project manual and tender documents issued to potential contractors states 
“The City will provide project insurance ….” For the SLRT project, the tender for the 
project specific insurance was issued by the managing consultant and the managing 
consultant’s address is listed on the insurance policy. We were advised that the Director 
of Risk Management and LRT Design and Construction management were part of a 
team assembled to define project risk and procure appropriate insurance for the SLRT 
project. In our opinion participating on a team is not the same as being responsible for 
the insurance acquisition process. 
 
Table 1 shows changes the Administration made for the insurance acquisition process 
for the NAIT LRT construction project based on their experience. We are not making a 
recommendation as the changes demonstrate responsible ownership of the insurance 
acquisition process. 
 

Table 1 
Comparison of the SLRT & NAIT LRT Insurance Acquisition Process 

 SLRT NAIT LRT 

Acquisition of 
Insurance 

The managing consultant/ 
construction administrator tendered 
and appointed the insurance 
broker/companies with participation 
from the City. 

The City defined its requirements and 
acquired project specific insurance 
through the City’s insurance broker 
as a normal course of business. 
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 SLRT NAIT LRT 

Deductible The deductible for each claim was 
$5,000. 

The City recovered the deductible 
from the contractor/sub-contractor 
responsible for the damage.  

The deductible for each claim 
increased to $50,000. 

The contractor managing the 
construction is responsible for the 
deductible for all claims. 

 
Cost of Insurance 
To minimize the cost of liability insurance on the SLRT project, the Administration 
acquired wrap-up liability insurance for the SLRT project directly. The premium for the 
SLRT wrap-up liability insurance was approximately $880,000. The Administration 
estimates that the cost of insurance would have been double this amount if contractors 
had provided their own insurance. However, comparative data is not available for the 
SLRT as contractors were not required to include the cost in their bid. 
 
A change to the tender process was introduced in 2011 that requires contractors to 
identify the cost of insurance in their bids. This change allows the Administration to 
compare the cost of insurance procurement options and demonstrate cost savings. The 
Director of Risk Management provided an analysis for a current construction project that 
shows the cost of wrap-up liability insurance would have been more than double if the 
City had chosen to let the contractors provide their own insurance rather than the City 
taking out project specific insurance. The analysis suggests that a 50% savings for 
SLRT insurance is a reasonable assumption. 
 

5.3. Oversight of the Damage Claims Processes 
The third benefit of project specific insurance identified in section 5.2 is a simplified 
claims process that requires claimants to deal with only one insurer. To fulfil their 
oversight role, the Risk Management Office set up “companion claim” files to monitor 
claim problems which arose between claimants and the insurer. They advised us they 
used the files to track specific claims and issues claimants had with the claims process 
in general. We were also advised that the City’s claims files are incomplete as the City 
did not have access to the insurer’s assessment of claims. 
 
The City’s role in the damage claims process was limited to receiving and forwarding 
claims to the insurer, paying the deductible on settled claims and recovering the 
deductible from the responsible contractor. Once a claim was filed, communication on 
individual claims was between the claimant, and the insurer and the insurance adjuster. 
We were advised that the City would also act as a liaison when a complaint was 
received from a citizen to ensure the complaint was acted on. However, the final 
decision on the settlement of claims remained solely with the insurer. 
 
In September 2011 the insurer advised the Law Branch they processed 75 claims for 
property damage and personal injury. A report produced by Risk Management listed 79 
claims. These claims included residential property damage, vehicle accidents and job 
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site damage. We were unable to reconcile these numbers as the insurer records were 
not available. We were advised that one of the reasons for the difference may be due to 
there being no standard definition of a claim. For example, a claim that reported 
damage to two properties could be listed as one claim by the insurer and two claims by 
the City. 
 
The Administration believes that all claims received were processed by the insurer and 
that claims were settled fairly and in a consistent manner for the SLRT project. 
However, in our opinion the absence of a standard definition for a claims file and 
incomplete files prevents effective monitoring or analysis of claims or actions taken to 
address concerns and issues. 
 
Table 2 shows changes the Administration made to the claims management process for 
the NAIT LRT construction project based on their experience. The recommendations in 
section 5.1 address the need for enhanced communication. We are not making further 
recommendations as the changes listed in table 2 demonstrate the Administration’s 
desire to effectively monitor claims activities to ensure processes are applied in a fair 
and consistent manner.  
 

Table 2 
Comparison of the SLRT & NAIT LRT Claims Management Process 

 SLRT NAIT LRT 

Information for 
Claimants 

No published information was 
available. 

311 has been provided general 
information on how a citizen can file 
a damage claim.  

Managing the 
Claims Process 

The City did not have complete files 
or an effective way to monitor claims 
as there was limited information 
being shared by the insurer. 

The following oversight activities 
have been documented. 

 Performance standards/timelines 
have been defined. 

 A copy of all claims documentation 
will be maintained by Risk 
Management office. 

 Quarterly meetings will be held 
with the Construction Manager and 
the City’s insurance broker to 
discuss trends and issues. 

 The number of claims recorded by 
the City and insurer will be 
reconciled quarterly. 
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 SLRT NAIT LRT 

Settlement of 
Claims 

The insurer controlled the entire 
process. 

The construction manager can settle 
minor claims without involving the 
insurer. 

The City will review the claims 
adjuster report prior to it being sent to 
the insurer. 

Quarterly meetings will be held with 
the Construction Manager and the 
City’s insurance broker to discuss 
difficult claim situations. 

 

5.4. Property Value Claims – MGA Section 534 
Some media coverage noted that the property value claims notification resulted in some 
residents confusing the damage claims process and the property value claims process 
documented in section 534 of the Municipal Government Act (MGA). 
 
The MGA required that the City send notices to owners of property abutting public 
works construction sites notifying them of their right to file a claim for a permanent 
reduction in the appraised value of land resulting from the public work.  
 
The letter sent out for the SLRT project only stated it was being sent out as it was a 
requirement under section 534 of the MGA. This section of the act was attached to the 
letter for the recipients’ review. It should be noted the MGA contains language such as 
“injurious affection”1 which may not be understood by the general population. 
 
The Law Branch recently revised the letter clarifying the language on the purpose of the 
letter and adding a statement on claims for physical damage to property or injury. 
 
The changes made by the Law Branch clarify the difference between damage claims 
and property valuation claims. If confusion persists, they could consider including 
generic examples for the two types of claims. 

6. Conclusion 
The SLRT communication strategy to keep citizens informed on construction activities 
did not provide information to prepare them in the event they needed to file a claim for 
damage to their property. We made two recommendations to enhance communications 
that will increase the transparency of the claims process and demonstrate that the City 

                                            
1 “injurious affection” means, in respect of land, the permanent reduction in the appraised value of 
land as a result of the existence, but not the construction, erection or use, of a public work or 
structure … 
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is committed to the fair treatment of its citizens. The recommendations also align with 
changes to the Alberta Insurance Act that strengthen consumer protection. 
 
Table 3 summarizes the actions taken by the Administration to enhance its processes 
for the NAIT LRT construction project. 
 

Table 3 
Insurance/Claims Management Process Enhancements 

 NAIT LRT 

Acquisition of 
Insurance 

The City defined its requirements and acquired project specific 
insurance through the City’s insurance broker as a normal course 
of business. 

Deductible The deductible for each claim increased to $50,000. 

The North Link Partnership managing the construction is 
responsible for the deductible for all claims. 

Information for 
Claimants 

311 has been provided general information on how a citizen can 
file a damage claim.  

Managing the 
Claims Process 

Performance standards/timelines have been defined. 

A copy of all claims documentation will be maintained by Risk 
Management office. 

Quarterly meetings will be held with the Construction Manager 
and the City’s insurance broker to discuss trends and issues. 

The number of claims recorded by the City and insurer will be 
reconciled quarterly. 

Settlement of 
Claims 

The construction manager can settle minor claims without 
involving the insurer. 

The City will review the claims adjuster report prior to it being sent 
to the insurer. 

Quarterly meetings will be held with the Construction Manager 
and the City’s insurance broker to discuss difficult claim situations.

 
These changes strengthen the oversight of the acquisition of insurance and processing 
claims and should provide the information required to effectively manage the processes 
for future major construction projects. 
 
The OCA thanks the management and staff of the LRT Design and Construction Branch 
and the Law Branch for their cooperation and support throughout our review. 
 


