

2024 End-of-Season LRT Construction Update - as of December 2024

Project	Corridor Selection	Concept Planning	Design & Procurement	Construction	Target Opening
Valley Line West <i>(Downtown to Lewis Farms)</i>	✓	✓	✓	2022-2028	TBD
Capital Line South (Phase 1) <i>(Century Park to Ellerslie Rd)</i>	✓	✓	✓	2025-2029	TBD
Capital Line South (Phase 2) <i>(Ellerslie Rd to Desrochers)</i>	✓	✓	<i>Prelim design only</i>	TBD	TBD
Capital Line North <i>(Clareview to Gorman)</i>	✓	✓	<i>Prelim design only</i>	TBD	TBD
Metro Line Northwest <i>(Phases 2 & 3)</i> <i>(Blatchford to Campbell Rd)</i>	✓	✓	<i>Prelim design only</i>	TBD	TBD
Valley Line Southeast <i>(Mill Woods to Ellerslie Rd)</i>	TBD	TBD	TBD	TBD	TBD

Footnotes:

Corridor Selection: review of the LRT corridor and the potential impacts of the project along the selected route.

Concept Planning: the concept plan confirms the LRT corridor (route) and alignment (where the tracks will be within the corridor).

Design & Procurement: the detailed design work required for the project, as well as the procurement of a contractor to deliver the project.

Construction: anticipated timeline for major construction of LRT infrastructure along the alignment
**excludes early works construction and utility relocations that occur prior to major construction *excludes testing and commissioning that occurs after construction completion*

Target Opening: all work is substantially completed including testing and commissioning, at which time the project is suitable and available for its intended use.

Note: the dates listed above are target dates and will be confirmed and updated as construction progresses.